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1.  Call to Order
The Chester Main Street Project Committee held its regular meeting on Tuesday, 
January 12, 2016, at the Chester Town Hall, 203 Middlesex Avenue, Chester, 
Connecticut.  Chairman Joplin called the meeting to order at 7:10 PM.

2.  Seating of Members
Members present were Michael Joplin, Chuck Mueller, Charlene Janecek, John 
Schroeder and Leslie Strauss.  Others present were First Selectwoman Lauren 
Gister, Ed Meehan and Andy Landsman.

3.  Review of procedures, grant applications and meeting schedule for the next 
several months
Chairman Joplin noted he recently met with Ed Meehan, First Selectwoman 
Lauren Gister and Selectwoman Charlene Janecek to review several things, one of
which was establishing a liaison between construction company, the Selectwomen 
and this Committee.  Steven Tiezzi's name was mentioned.  Joplin noted he called 
Mr. Tiezzi, but he (Tiezzi) wasn't sure of the time commitment and was not willing
to take it on.  He felt maybe this should be a Clerk of the Works.

Selectwoman Janecek noted the Board of Selectmen were looking for someone 
from this Committee to make sure the State was doing what the Committee asked 
for in the design.  Somebody wouldn't have to be there every single day.  Joplin 
noted he described it to Mr. Tiezzi as being an hour a week, but it could be more 
than an hour a week.

Chuck Mueller suggested a member of this Committee, or maybe more than just 
one, be copied on the submittals which the contractor is obligated to submit to the 
State.  The Committee could then check off the ones it cares about, such as certain
appearance and product related things, etc.  These could be divided up between 
the people on this Committee.  It was noted Ed Meehan was the liaison up to the 
point of ground breaking which was yesterday.  Chuck Mueller noted Steven 
Tiezzi thought it would be much more rigorous with weekly meetings with D.O.T.  
Ed Meehan noted if there is an issue, it goes to D.O.T. and they then contact the 
contractor.

Chuck Mueller recommended a formal request be made to D.O.T. to send the 
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Committee a complete list of submittals from the contractor.  Everyone should 
then review the initial list of submittals.

Andy Landsman asked if the Committee is overseeing the actual bridge 
replacement.  Chairman Joplin replied no.  Joplin noted what the Committee is 
dealing with is the appearance of the bridge, noting there had been issues with 
other bridges in town.  

Chuck Mueller noted the Committee has had ongoing interaction to control things 
so they are not done in a vacuum.  

It was suggested the Committee obtain the submittals list and the schedule for 
their submission.  The Committee can then identify which ones it wants to look at.
The Committee should obtain the whole list.  First Selectwoman Gister should ask
for the list of submittals to date.  There is a list that Brian Kent did, the 
Committee approved and submitted to Dave Stanke.  Mueller noted its better to 
look at the whole list and check them off.  Such things should include curbing, 
lighting, benches, trees, receptacles, concrete, railings, pillars, fencing, size of the 
abutments, cobblestones, sidewalk, etc.  First Selectwoman Gister noted we need 
to find a balance and not micromanage the State.

There was discussion regarding various grants – STEAP, LOTCIP and MSIF.  It 
was noted the STEAP Grant application is almost complete.  Gister noted it is due 
on Friday.   Ed Meehan noted there is no deadline for the LOTCIP Grant.  Jeff 
Jacobson is working on the preliminary application and will come up with a cost 
estimate and then do a survey.  The LOTCIP Grant gets ranked by staff at 
RiverCOG.  If enough money is available for the region, it can then get advanced 
to various projects.  

Chairman Joplin asked when we have to have a better handle on the budget.  It 
was noted Jeff Jacobson is working on that for the LOTCIP grant.  Once that is 
done, we will have an idea then of the overall budget.  Ed Meehan noted we have 
to know by next September where we are with this project.  Chuck Mueller noted 
in September, Jacobson will hire a landscape architect that meets the Committee's
approval.  Ed Meehan suggested using Capital money to have Jacobson do the 
design up to 30% in the mean time.  
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Chairman Joplin asked what's in the Capital account now for Village 
improvements.  First Selectwoman Gister noted final bills have not come in yet for
Phase 1, but its probably about $200,000 before final billing.

Chuck Mueller suggested asking Jacobson what the amount would be along with a
landscape architect.  First Selectwoman Gister noted he has to finish the LOTCIP 
grant and do the survey.  Mueller suggested he submit a proposal for up to 25%.  

Chairman Joplin asked if the Committee is waiting to get a negative on LOTCIP 
before going to MSIF.  First Selectwoman Gister replied no.

Andy Landsman noted speaking as a citizen, it was his understanding the whole 
thing was going to be done in conjunction with the bridge.  He didn't know that the
people in town understand that.  It would be helpful if the merchants can 
understand what's going on.

Ed Meehan noted there is a water line on Main Street that has to be replaced 
before we do anything and also some sewer work.

John Schroeder asked if the town wants to do this as soon as possible or do we 
want to wait.  Charlene Janecek noted there is one merchant who said he wanted 
one summer's rest in between.  

Leslie Strauss noted this should be included in the weekly email blast sent out 
from the Selectmen's Office and also included on the town website.  Andy 
Landsman agreed it should be a regular paragraph in the Selectmen's weekly 
email blast.

Leslie Strauss noted we need to work on the Water Company to do the water main
replacement work.  First Selectwoman Gister noted she is working on that now.  
Gister also noted there should be some “happy” pictures of the bridge project put 
up on Facebook.

Leslie Strauss asked if its too early to get an opinion from the merchants.  They 
have to experience what's going on and live with it to see what the impact is before
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making a reasonable statement about moving forward.  It was noted the 2 corner 
buildings have been vacated for 3 months.  The British store has closed.  The ICR 
Radio Station has moved to Ivoryton permanently.  It was felt it was too early to 
get a merchants decision.  

Ed Meehan noted there needs to be a sufficient amount of money for Phase 2.  He 
would hope this Committee encourages Jacobson to work on this through next Fall
and to get a survey in place.  John Schroeder noted Jacobson doesn't have a 
landscape architect.  That person has to be part of the team to develop the design. 
We should ask Jacobson for a proposal for a landscape architect and engineer.  
Joplin agreed the Committee needs a proposal from Jacobson for the overall work 
and to take it to a certain point of development over the next 6 to 8 months.  First 
Selectwoman Gister will ask Jacobson for a proposal once he finishes the 
preliminary application for the grant.

It was noted the lights are on at Laurel Hill Cemetery.

4.  Other Business, if any
New members – suggested new members were Jeremy Zeiman, Ed Meehan, Judy 
Splittgerber, Christine Darnell and Andy Landsman.

5.  Bills for Payment – none.

6.  Approval of Minutes – December 15, 2015 Special Mtg
Motion by Strauss, second by Janecek, to approve December 15, 2015 
Special Meeting Minutes amended as follows ­

• Under Audience of Citizens, 1st sentence add, “There was a brief 
discussion which included Susan Wright and Karin Badger...”.

Approved with Mueller abstaining.

7. Audience of Citizens – none.

8. Adjournment
There being no further business, the meeting adjourned at 8:20 PM.

Respectfully submitted,
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Judith R. Brown, Recording Secretary


