Chester Main Street Bridge – Needed Details and Coordination Items with the Town and Main Street Committee

March 10, 2014

The following details and coordination issues are required to advance the Main Street Bridge Design:

· Curbing – Granite curbing assumed but need details and any proposed Main Street Standard, if applicable.

· Sidewalk – New any material requirement or specifications. If paving strips are desired we need those details, specifications and locations.

· Bridge curbing and railing- The proposal is to use an elevated raised concrete curbing above the sidewalk with a 3-rail open type railing. We would also recommend using a picket type infill on this railing to match the proposed railing on the approach walls (and also the picket type railing currently on the southwest approach retaining wall). This will be galvanized painted steel. Please note desired color.  Please confirm these details or note requested changes.

· Bridge End Blocks – Please recommend size and surface treatments. Plans currently show approximate locations and sizes. 

· Street Lighting and conduit Requirements – Need specification and details of any special street lighting required along with required conduit runs. Also need locations of these items on the plans.

· Misc. Street Furniture – Need specifications, details and locations, if desired within our construction limits.

· Crosswalks – We understand that standard CTDOT crosswalks will be used at the intersection of Main Street and Rt. 148. So no further discussion on special treatments is required.

· Salvage Items – Need to know desired items to be salvaged and a location for this material to be delivered within the Town. Items should probably include: trash receptacle, bench, information board, planter and granite curbing as a minimum. Also the old style existing street light currently on site? Is this the property of the adjacent owner? 

· Road Closure- Also need to confirm the road closure period. The plan was to close the road right after January 1st and open before Memorial Day.  At the last Main Street meeting Mike noted a 1/15 to 5/15 closing. This is somewhat tight to original discussions and for what the contractor will require to complete the work.  I would recommend closure from 1/10/16 to 5/22/16. This gives some buffer (over a week) between these major holidays but gives the contractor a little more time in his schedule. Please confirm if there is any objection to this closure period.  

· Work Periods – We need to confirm the contractors allowable work periods. Obviously the longer work times would benefit the contractor but we do understand the potential needs for restrictive hours regarding noise. Please let us know the town’s desire regarding this. Also if you have any special events that would require more restrictive work hours we need to specify this in the bid documents. 

