

Town of Chester
203 Middlesex Avenue
Chester Connecticut 06412



telephone: 860-526-0013
facsimile: 860-526-0004
web page: chesterct.org

Chester Main Street Project Committee
November 25, 2014
Record of Vote

Members Present - Joplin, Tiezzi, Janecek, Mueller, Strauss, Lloyd, Divis, Schroeder.

Motion by Joplin, second by Mueller, that the Committee is willing to cut the terminal point of this Phase 1 Project back to School Lane, more or less as to whatever the recommendation is from Brian Kent and Gary Giroux, and to pursue that as a design project area with the crosswalk being untouched by this phase of the project. Voting in favor - Joplin, Mueller, Tiezzi, Janecek, Strauss, Lloyd, Divis, Schroeder. Opposed - none. Motion Carried.

Motion by Lloyd, second by Tiezzi, to ask our engineer to see if he can develop any concepts to modify the culvert replacement such that the road alignment can stay where it is and that there is only minimal elevation change. Voting in favor - Lloyd, Tiezzi, Mueller, Janecek, Strauss, Divis, Schroeder, Joplin. Opposed - none. Motion Carried.

Motion by Strauss, second by Divis, to approve invoice of Kent & Frost dated November 25, 2014 in the amount of \$7,756.86. Voting in favor - Strauss, Divis, Tiezzi, Mueller, Janecek, Joplin. (it is noted for the record Lloyd and Schroeder had left the meeting.) Opposed - none. Motion Carried.

Respectfully submitted,

A handwritten signature in cursive script that reads "Judith R. Brown".

Judith R. Brown, Recording Secretary