

IMPORTANT NOTE! - REVISED
MAIN STREET IMPROVEMENT PROJECT
JUNE 8, 2020 WEEK #8 ACTIVITIES
TRAFFIC DETOUR PLAN EFFECTIVE MONDAY JUNE 8TH
MAIN STREET WILL NOT BE CLOSED

**THE ONE-WAY TRAFFIC DIRECTION WILL BE FROM EAST TO WEST
MAPLE STREET INTERSECTION TO ROUTE 148.**

The intent of this one-way direction is to keep the center open and provide for the continuation of on-street parallel parking along the north side of Main Street. The one-way traffic route through the Center provides a safe work zone along the northside of Main Street for equipment movement and concrete deliveries when setting granite curbs and pouring new sidewalks. The Town will continue with two police officers to direct traffic, guide deliveries and pedestrians through the work zone.

Week #8 construction activities include continue inspection of the granite curbing delivered on Friday, June 5th, starting excavation for curb bed and layout of granite pieces in the sequence they will be set from Simon's Market easterly. The contractor has already installed the decorative light bases and conduit. Tree grate locations and tree planting soils will be installed and then sidewalk pouring can began. The contract calls for the contractor to provide advance notice and coordinate with adjacent property owners/businesses the sidewalk pour schedule.

Additional work tasks are the temporary paving of gravel trenches where necessary, forming and pouring footings for the new Chester wall stairs, completion storm water outlet behind 65 Main Street (old Town hall) and restoring the pea-stone parking/driveway area.

For questions, comments and suggestions please contact Ed Meehan, emeehanrox@yahoo.com or 860-471-9404